



STATINTL

17 March 1959



STATINTL

TO:



SUBJECT: TRANSMITTAL OF ENGINEERING CHANGE PROPOSALS

Dear Dan:

Enclosed are four (4) copies of our Change  
Proposals LAC-6 and LAC-7. These Proposals are sub-  
mitted for your consideration and approval.

Yours very truly,



STATINTL

MAR 23 9 26 AM '59

Lockheed Aircraft Corp. P.O. Box 105 Sun Valley, California		Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010178-4 Engineering <input checked="" type="checkbox"/> <del>Body</del>	
Change Proposal <input checked="" type="checkbox"/>			
No. LAC-5	Date 3-12-59	Affected Activities: <input checked="" type="checkbox"/> WSPO <input type="checkbox"/> Project	
Name of Major Component Container - Emerg. Kit	Part or Lowest Subassembly Q-201-4 Cover Assy.	Part No. & Model or Type Q-201	
Title of Proposal: COVER REPLACEMENT SURVIVAL CONTAINER			
Nature of Proposal: Replace present Q-201-4 cover assem., (which is made of 10 oz. neoprene coated nylon, MIL-C-7719, and a sewn on zipper) with 18 oz. neoprene coated nylon, MIL-C-7719, with a water-proof zipper vulcanized to fabric.			
Reason for Proposal: 1. The 10 oz. cloth is failing in service due to the rough treatment of zipper when going around the sharp corners. 2. Provide a water-proof zipper. 3. This cover to be installed on Q-201 containers if returned to LAC for repair or IRAN. On future new procurement of Q-201 containers this change will be incorporated at an increase in price of approx. \$50.00 ea.			
Estimated Cost and Time Involved -- Additional Funding Required --			
Estimated Cost for Kits or Parts Rework cost \$75.00 per Q-201 Container Additional Funding Required None (SP-1918)			
Items Affected by Proposal:			
<input type="checkbox"/> Safety	<input type="checkbox"/> Mission Effectiveness	<input type="checkbox"/> Performance	
<input type="checkbox"/> Operating Procedure	<input type="checkbox"/> Inter-changeability	<input type="checkbox"/> Weight or Weight & Bal.	<input type="checkbox"/> Tools & Support Equipment
<input type="checkbox"/> Maintenance Procedure	<input checked="" type="checkbox"/> Service Life	<input type="checkbox"/> Pilots Handbook	<input type="checkbox"/> E & M Manual
		<input type="checkbox"/> O'Haul Manual	<input type="checkbox"/> Parts Catalog
Est. Man/Hrs. Req'd. to Accomplish Change in Field Not recommended			
Source Of Parts For Kit Rework LAC		Availability 8 weeks after approval of this proposal	
Spares Affected Q-201 Container		Disposition Rework as necessary	
Initiated By: LAC		Approved WSPO <input type="checkbox"/> <del>Project</del> orally approved	